STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 117201 Fags 1 of2
TO: Tony Anziano, Program Manager / ‘ FILE: EA. 04 - 0120F4
- — - CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No
_(_}CO#: 174 _SUPPLEMEN'_I‘_#: 1 Category Code: CHSA CONTINGENCY BALANCE (incl. this change) ~ $25,484,992.86
COST: $25,590.00 INCREASE DECREASE [] } HEADQUARTERS APPROVAL REQUIRED? YES [] NO

. IS THIS REQUEST IN ACCORDANCE WITH YES NO

SUPPLEMENTAL FUNE)S PROVIDED: $0.00 el S e e s V] O

CCO DESCRIPTION: PROJECT DESCRIPTION:

Additional Misc. Elevator Details - _ CQESTRUCT §ELf—i\NCHORED SUSPENSION @RIDGE) -

il i , | Thi ; Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Briginal Gonlragt Tke: Tarpit el Tl Glnge: Time Adjustments: (including this change) CCO(s): {including this change)
2490 Day(s) 0 Day(s) 630 Day(s) 25 % 2

THIS CHANGE ORDER PROVIDES FOR:

Modifying support angles and wire mesh panels on elevator safety enclosures. Furnishing and installing padding in the
control room and low overhead clearance and high voltage signs.

Special Provisions Section 10-4.05 "ELEVATOR,” subsection "DECISION AND ORDER" is revised.

Contract Change Order (CCQ) 85 “Elevator Details" made revisions to the elevator including adding safety enclosures at strut
facades without elevator stops. During installation of the safety enclosures, interferences were discovered between the
frames and the Tower landings. Support angles will be coped to resolve interference between the Tower seal angle bolts and
safety enclosure frames. The lower support angle on the safety enclosure frame at elevation 143 M will be modified to
resolve interference with the grillage splice plate. During fabrication, the buildup of stress while banding and fabricating the
sharp 19 mm x 18 mm bent corrugation pattern caused the wire mesh panels to break. Therefore, the corrugation pattern will
be softened with a 38 mm x 16 mm pattern that eliminates wire overstressing.

American Bridge / Fluor Enterprises Inc., A Joint Venture (ABFJV) will install padding and signs under this change order {(CCO
174 S1) and USA Hoist will perform additional modifications under CCO 275 "Additional USA Hoist Elevator Details” to comply
with variances granted by the Department of Safety and Health (DOSH). Padding will be installed at points of low overhead
clearance in the control room to prevent head injuries to maintenance personnel working in the area. Signs will be installed
on the control room door warning of low overhead clearance and along the entire length of the conductor bars warning of high
voltage. Additional high voltage signs will be procured and stored for future use.

The total cost of this change order is $25,590.00 lump sum, which can be financed from the contingency fund. The
cumulative total of CCQ 174 S0 and S1 is $230,759.00. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design}, Jing Chen (District Design), and Lina Ellis (Maintenance).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (918) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,
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CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 1/24/13 THIS REQUEST TOTAL TO DATE
. ITEMS 0.00 2,035.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 1/29/13 R :0 o $ 00
Project Engineer: District Design, Jing Chen Date  2/5/13 | AGREED PRICE $25.590.00 $25,590.00
Project Manager: Date ADJUSTMENT $0.00 $203,134.00
FHWA Rep Date TOTAL $25,590.00 $230,759.00
: FEDERAL PARTICIPATION
Environmental: Date
o —— . e [] PARTICIPATING [] PARTICIPATING IN PART NONE
er (speciiy).
a pFOEN TOlel 2 [] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
5 . o .
b=t psciy) Sict Maigh Ling Bl5 Date 1/30/13 [ crneRAL SEGREGATION  (if more than one Funding Source or P.LP. type)
District Prior Approval By: Date [CJeco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (lssue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signalure: Date

-

ll/ml 14—

ADA Notice: For individuals with sensory disabllities, this document is available In alternate formats. For information call: (316) 654-6410 or TDD (916) 654-3880 or write
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